TSIP Phase 2: EPA Update

Target is 2 years to complete two inspections of every sanitary manhole in Community Boards 314, 318, and 410, and 3
years to complete two inspections of every sanitary manhole in Community Board 501.

1. TSIP Phase 2 Metrics to Date

Borough Target Completed | Shortfall % % Time Potential
Inspections | Inspections Inspections | Elapsed SBUs

R Complete Averted

Brooklyn 9,336 4,636 4,700 49.7% 50% 52

Queens 6,500 2,659 3,841 40.9% 50% 1

Staten Island 11,836 3,648 8,188 30.8% 33% 0

Total 27,672 10,943 16,729 39.5% 43% 53

1a. Phase 2 Inspections (Staten Island)

1b. Phase 2 Inspections (Brooklyn and Queens)

2. Phase 2 Community Boards Sewer Backups by FY and SBU Type

Borough Staten Island
Dates Completed | Phase 2
Inspections | Monthly
Target
a
August 2020 101 329
September 2020 217 329
October 2020 338 329
November 2020 305 329
December 2020 226 329
January 2021 89 329
February 2021 67 329
March 2021 491 329
April 2021 348 329
May 2021 804 329
June 2021 351 329
Total 3,337 3,619

Borough Brooklyn Queens Brooklyn/Queens Total
Dates Completed | Phase 2 Completed | Phase 2 | Completed | Phase 2
Inspections | Monthly Inspections | Monthly | Inspections | Monthly

R Target Target Target
August 2020 89 389 199 271 288 660
September 2020 455 389 687 271 1,142 660
October 2020 340 389 444 271 784 660
November 2020 685 389 351 271 1,036 660
December 2020 762 389 434 271 1,196 660
January 2021 523 389 187 271 710 660
February 2021 473 389 111 271 584 660
March 2021 750 389 56 271 806 660
April 2021 375 389 | mmm 271 375 660
May 2021 82 389 | mmm 271 82 660
June 2021 94 389 97 271 191 660
Total 4,628 4,279 2,566 2,981 7,194 7,260

All Phase 2 Inspections
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3. Work Orders (TSIP Phase 2)
Borough Brooklyn Queens Staten Island Total
Activity Number | Number Number | Number Number Number Number | Number
R Created Completed | Created |Completed | Created Completed | Created Completed
CCTV: CLOSE CIRCUIT TV 9 0 | - - - 9 0
SD93: FLUSH WITH LDG, RESIDENTIAL 67 67 22 22 | w=m — 89 89
SD94: FLUSH WITH LDG, COMMERCIAL 21 27 | — — — 21 21
SMM: CLEAN MANHOLE 14 14 | w—m — 1 0 15 14
SSF: FLUSH SEWER SECTION 69 69 265 265 24 24 358 358
SVAC: VACTOR SEWER 201 136 8 8 1 0 210 144
Total 381 307 295 295 26 24 702 626
4. TSIP Phase 2 Community Board Sanitary Sewer Miles
Borough Community | Sanitary Sewer Miles
Board
a
Brooklyn 314 6.63
318 99.67
Total 106.31
Queens 410 63.09
Total 63.09
Staten Island | 501 188.78
Total 188.78
Total 358.18
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